

Appendix 1: Summary of Future Action 2024-29 (progress update)

2024/25	2025/26	2026/27	2027/28	2028/29
	Project to develop centre of village incl. property purchase/rental and reuse of utility sites - liaise with BT and MSDC regarding Telephone Exchange site			
	Review Neighbourhood Plan in line with District Plan	Re-review once District Plan formally adopted.		
	Ensure S106 monies are utilised.			
	Produce a 5 year plan for Adastra Park			
Draw up a detailed project plan for implementing drainage in Adastra Park	Deliver Drainage Improvements within Adastra Park by September 2025	Review the impact of Drainage Improvements		
Improvements to paths in the Garden of Remembrance to aid access.	Review the need for additional Play equipment	Deliver improved path network in Adastra Park		
Replace /restore centre piece memorial and transfer roll of honour from Royal British Legion to new memorial	Increase funding for street trees to meet extra demand			
	Lobby WSCC and MSDC for delivery of flood mitigations for Hassocks and review outcomes			
	Lobby West Sussex for improved footways along Lodge Lane			

2024/25	2025/26	2026/27	2027/28	2028/29
Review PROWS to allow upgraded surfaces for winter use	Work with Ditchling PC to improve the surface quality of footpaths and bridleways linking the two villages			
Begin Traffic Calming Project – Incl. 20mph limit	1.Create Working Group to progress Sustainable Transport Links 2. Consider design options for the Keymer Road pavement /road to remove the current pinch point for vehicles in partnership with WSCC.			
	Change Highway signage into and out of Hassocks			
	Ensure delivery of safe cycle route between Burgess Hill and Ockley Park	Extend Cycle Route Network from Friars Oak to Belmont Lane.	Work with Hurst PC to extend Cycle Route Network to College Lane	
		Increase allotments / growing spaces, purchasing new sites if necessary and acquire open space to encourage wildlife where opportunities arise.		

2024/25	2025/26	2026/27	2027/28	2028/29
	Elicit support from Mid Sussex DC to create a country park on previous golf course land			
	Identify needs of older residents	Develop and implement project to provide for needs of older residents		
	Organise a business and traders forum			
Replace deteriorating windows of Parish Centre building	Install Hearing Loop or audio enhancement in Parish Chamber	Overhaul the PC website		
	Commission energy efficiency and maintenance programme for HPC buildings	Review Parish Centre Noticeboards		
Review staffing structure and plan for succession	Improve induction process for new Councillors			
Recruit to posts				
Provide Research Support for 1 day/week for Councillors. Provide additional time for resource for CILCA Training (required for extra powers)				